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SECTION 1

EXECUTIVE SUMMARY

Thjs report, under authorization of the U.S. Department of the Interior

through the U.S. Department of Energy, under contract #DE ACO886NV1O-471, with

Holmes 8 Narver, Inc., presents the engineering study associated with the

first phase of final resettlement of the Bikini people to their homeland.

Rehabilitation and resettlement is expected to be complete by the mid-1990’s

and will take place in three successive phases:

Phase I: Design and construction of Base Facilities on the

Island of Eneu in preparation for the final

rehabilitation of Bikini Atoll.

Phase II: Final rehabilitation of Bikini Atoll.

Phase III: Resettlement of the Bikini people to their homeland.

It has been determined by the Bikini Atoll Rehabilitation Committee (BARC)

that Eneu Island on Bikini Atoll is once again safe for human habitation.

This decision has initiated a program by which the Bikini people can safely

return to and live on their Atoll. The first step in this program is to

establish Base Facilities on

remainder of Bikini Atoll.

investigation and presents

Facilities on Eneu Island.

In August of 1986, members

members of the Bikini Planning Council conducted a fact-finding visit to

Bikini Atoll. The purpose of the field trip was three-fold: (1) to inspect

Eneu Island and existing facilities; (2) to develop preliminary design

concepts for the Base Facilities through discussions with members of the

Bikini Planning Council; and (3) to utilize the most cost effective approach,

in both construction and long-term maintenance, in basic design, and through

the use of native labor and m~terials.

Eneu Island for the purpose of rehabilitating the

Thus, this report culminates the engineering

conceptual designs and costs for the Base

of a Holmes & Narver, Inc. engineering team and
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Of the numerous facilities and structures constructed on Eneu Island during

the nuclear testing of the 1950’s> onlY a fe~~ remain today. Many of the

structures were demolished during the 1969 cleanup as described in Schedule A

of this report. The physical condition of existing facilities on Eneu was

noted during the August 1986 field trip and the planneclaction for these

facilities is also detailed in Schedule A. A further detailed description of

how existing facilities will be rehabilitated is also provided within this

report.

In addition to rehabilitating existing facilities on Eneu, several new

facilities will be added to the island to create a total Base Facilities

complex. The Bikinians agree with the concept of efficiently utilizing all

new facilities and thus new structures built on the Atoll will have both

short-term and long-term usage potential. Design concepts and preliminary

plans for the Base Facilities are presented in this report and have the full

endorsement of the Bikini Planning Council.

Rehabilitation of existing facilities combined with the preliminary design

concepts and plans provide the basis for the cost estimate for the Base

Facilities. Although some of the new facilities and costs may not be

essential for a minimum Base Facilities complex, they are essential for a

final resettlement of the Bikini people to Bikini Atoll. An anticipated

schedule associated with the design and construction of all Base Facilities is

also included in this report.

Nhile this report presents conceptual designs for the Base Facilities complex

on Eneu Island, it also reflects the wishes and knowledge of the Bikini

people. Their input throughout the preparation of this document has proven

most valuable.
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